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                 City of El Paso – City Plan Commission Staff Report  

(REVISED) 

 

Case No: SUSU13-00074 Montwood Street 

Application Type: Extension Request to Complete Subdivision Improvements 

CPC Hearing Date: September 19, 2013 

 

Staff Planner: Nelson Ortiz, (915) 541-4931, ortiznx@elpasotexas.gov 

Location: East of Rich Beem at Montwood 

Legal Description Acreage: 17.08 acres 

Rep District: 5 

Existing Use: Vacant  

Existing Zoning: C-2 (Commercial) and R-5 (Residential) 

Proposed Zoning: C-2 (Commercial) and R-5 (Residential) 

 

Nearest School: El Dorado 9
th

 Grade High (.57 mile) 

Nearest Park: Tierra Del Este #62 Park (.14 mile)  

Park Fees: N/A 

Impact Fee: N/A 

 

Property Owner: Ranchos Real XIV, LLC 

Applicant:         Ranchos Real XIV, LLC  

Representative:        Conde, Inc. 

 

SURROUNDING ZONING AND LAND USE:   
North: C-2/c / R-5 / Residential Development 

South: ETJ / Vacant 

East:   ETJ / Vacant 

West:  C-1  / Vacant 

 

PLAN EL PASO DESIGNATION: G4 Suburban (Walkable) 

 

APPLICATION DESCRIPTION  

The applicant is requesting a one-year extension for construction of the subdivision 

improvements for the median and parkway landscaping in accordance with Section 19.28.010.A 

of the previous subdivision code (the city plan commission may grant up to two one-year 

extensions of time for completion of the required subdivision improvements.) for Montwood 

Street.  

Per Section 19.28.020(C)2- (Guarantees) of the previous subdivision code, the City Plan 

Commission may determine that no security is required:  
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Exceptions to Security Required. Upon the determination by the city plan commission that delay 

was caused by a governmental entity, utility, or when the commission finds that economic 

hardship would result and that there is a public purpose for not requiring security. 

The applicant states that improvements have been delayed in order to coordinate the construction 

of a proposed annexation, development agreement and donation of land for a future Sports 

Complex abutting this subdivision to the south. 

CASE HISTORY 

The City Plan Commission approved Montwood Street on a Major Combination basis on 

January 14, 2010.  The subdivision plat was then recorded on September 21, 2011. 

CURRENT REQUEST 

The applicant is requesting a one-year extension for construction of the subdivision 

improvements in accordance with Section 19.28.010(A) of the previous subdivision code. This is 

the first extension of its kind for this subdivision. 

DEVELOPMENT COORDINATING COMMITTEE COMMENTS: 
The Development Coordinating Committee recommends approval of the one-year extension 

requested for Montwood Street to complete subdivision improvements per Section 19.28.010.A – 

(Construction of subdivision improvements) of the former Subdivision Ordinance, as the delay is 

being caused by a governmental entity. The applicant and city are finalizing the development 

agreement for the annexation and proposed donation of land for a sports complex. 

If approved, the extension will be valid until September 21, 2014.  Failure to complete the 

required improvements within the provided time and applicable extensions shall require the 

applicant to resubmit a subdivision application pursuant to Title 19 as written at the time of 

resubmittal. 

Planning Division Recommendation 

Approval as negotiations between the applicant and city are ongoing. 

 

 

Attachments 
1. Location Map 

2. Aerial Map 

3. Final Plat 

4. Preliminary Plat 

5. Extension Request Letter 

6. Application 
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ATTACHMENT 1 
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ATTACHMENT 2 
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ATTACHMENT 3 
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ATTACHMENT 4 
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ATTACHMENT 5 
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ATTACHMENT 6 
 

 


